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Oroville Facilities Relicensing
(Project No 2100)
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Oroville Facilities Relicensing
(Project No 2100)
Overall Schedule: 2000 to 200/
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Plenary Group
Forward RAs for analysis
Receive PDEA update
Discuss PDEA/SA progress

Work Groups
Submit RAs to Plenary Group
Review study reports
Develop narrative reports (Env)

Stakeholder Activities
Participate in ALP groups
Obtain internal approvals

Settlement Group(s)
Request tech info/refine RAs
Negotiate agreement

Applicant Activities
Provide SA, PDEA updates

Complete studies
Prepare env. documents, SA
File application, PDEA, SA
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Resource Action Process

Stakeholders and Work Groups propose Resource Actions

Work Groups discuss and categorize Resource Actions and forward
Resource Action packages to Plenary

Plenary reviews Resource Actions recommended by Work Groups
and approves them for further analysis or refers them back to the
Work Groups

Resource Actions analyzed in the PDEA
Initial Offer of Settlement (First Draft of Settlement Agreement)

Settlement Negotiation Group negotiates a comprehensive package
of Resource Actions while providing periodic updates to the Plenary

Organizations and individuals makes decision on whether or not to
sign settlement




Near-Term Plenary Schedule
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